EDF CCB July
Monthly Report

CCRsApproved 7/1/96 - 7/31/96

CCR No. Originator Log Date Organization
96-0362CCOCKEY, J. 07/08/96 RELB
96-0647AHWANG, V. 07/18/96 RELB
96-0718ALINVILLE, P. 07/26/96 MRS

Notes: HTSC to implement.

96-0720-FEWELL, J. 07/01/96 FOS
Notes: HTSC to implement.

96-0721-SWENTEK, L. 07/01/96 RELA
Notes: Assuming there are licenses available to do this

96-0724-BRYANT, K. 07/01/96 RELB
Notes: HTSC to upgrade.

96-0728-RUCKSTUHL, J. 07/02/96 CM
Notes: HTSC to determine host and install software

96-0732-COHEN, B. 07/03/96 RELA
Notes: To be returned upon completion of Rel A 1&T.

96-0738-WEISS, W. 07/08/96 RELB
Notes: Determine how the environment will be hosted.

Disp

A

Title
RelB DSS DBM S Benchmark Prototype access
to Sun workstations

OODCE port to Rel B Target Platforms

Redeployment of M SFS Equipment to EDF

IMSL (Math Libraries) on "beeper"

Install Sybase Replication Server and
upgrade SQL Server on cyclops and slimer

Netscape 2.02 for DAAC Liaison Workstations

Install Software Emancipation Discover

Request for Three Sun RITS workstations

to be relocated to GSFC DAAC

Upgrade of STP/IOMT from core 1.3 to Core 2.2



CCR No. Originator Log Date Organization Disp Title

96-0739-SMITH, D. 07/08/96 FOS Cc Upgrade FOS DEC's "beepbeep” to OSF 4.0
Notes: To receive update from Tom S.

96-0740-SMITH, D. 07/08/96 FOS C Upgrade "elmyra’ to Sybase 11
Notes: Need Server and Client . HTSC to install.

96-0742-CARTER, S. 07/08/96 FOS C FOS OMT upgrade to Core 2.2
Notes: Determine how the environment will be hosted.

96-0743-CARTER, S. 07/08/96 FOS C Install Take Five SNIFF demo version
Notes: EDS to install - Deb Davis says should refect the Sun H/W " furball" (path/data) It was found that " bugs" did not have
enough room.

96-0744-GILL, B. 07/08/96 MRS C Installation of the 1IQ S/W's 1Q S/W
Notes: Linwood Moses to install. product onto a Sun platform
96-0752-TACKLEY, S. 07/09/96 RELB C SGI needed to test Rel B PDPS code

Notes: HTSC Action

96-0753-COHEN, B. 07/10/96 RELA C Install kftp on certain mini-DAAC workstations
Notes: Installing Cygnus version. HTSC to install.

96-0756-SIMS, D. 07/10/96 RELB C Autosys 3.2 & AutoXpert 1.0 needed to be installed on
Monet

Notes: HTSC action (R. Fields) to support GUI workshop

96-0764-GORSKY, R. 07/11/96 RELA C Connectivity to Goddard for Rel A Test

Notes: Assume only need o/s & 64MB of memory. HTSC to install - consult w/B. Fortlage for methodology (Don't use routed
function).

96-0765-CHANG, A. 07/12/96 RELA C Temporarily provide SGI development platform in Rel A
MSS cell
Notes: Use the MSFC SQS Dev. machine. HTSC to implement.



CCR No. Originator Log Date

96-0768-MILLER, P. 07/12/96
Performance Notes: HTSC to implement

96-0769-MILLER, P. 07/12/96
Report

Notes: HTSC to implement
96-0787AHOFFMAN, R. 07/26/96
Notes: HTSC to provide access.
96-0788-BAKER, R. 07/16/96
Notes: HTSC to fix.

96-0796-TACKLEY, S. 07/16/96
Notes: HTSC to implement.
96-0805-BRACKETT, H. 07/16/96
Notes: HTSC to install.
96-0809-GORSKY, R. 07/17/96
Notes: HTSC to implement.
96-0810-HARRIS, V. 07/17/96

Notes: HTSC & EDS to implement.

96-0814-SMITH, D. 07/17/96
Notes: HTSC to install.
96-0821-TIETZ, D. 07/17/96

Netscape

Notes: HTSC to determine sudo commands.

96-0823-KIRN, A. 07/18/96

Organization

RELB

RELB

M&O

RELA

RELB

SMO

RELA

RELB

FOS

RELA

RELB

Disp

C

for DCE 1.1 Notes: Darryl W. or Reginald McAllister to implement.

Title
Computer resources for installation & integration of MSS
Analysis COTS pkg.

Computer resources for installation & integration of MSS

Generation COTS pkg.

Computer Resources for M& O Devpmt of

Operational Procedures & Training

Fix OODCE for all Release A HP Platforms

SGI 64-bit needed to test Rel B PDPS code

Maintenance Update of the BONeS Modeling Tool

Sudo privileges for Soliton (desktop)

Rel B Development Environment Transition

Install ARS Remedy onto FOS HP 'huey'

Implementation of Richard Meyer's Directory Structure &

(NCS) Installation on 'kyoto'

Install DFS server and client into Rel B Development Cell



CCR No. Originator Log Date Organization Disp Title

96-0827-SYDNEY, J. 07/18/96 RELA C Relocation of Workstation Sparc Station 20 from 211C to
2043
Notes: HTSC to implement.

96-0830-WEISS, W. 07/19/96 RELB C Move X-Terminalj 'Bluefish’ from 3205C to 3206D
Notes: HTSC to implement.

96-0831-SMITH, D. 07/19/96 FOS C Upgrade FOS Sun ‘wilee' to Solaris 2.5
Notes: HTSC to install. Contact Doug S. to see if compilers, etc need upgraded.

96-0840-FIRTH, S. 07/22/96 FOS C Temporary Move of Workstation "traveler”
Notes: HTSC to move.

96-0844-TACKLEY, S. 07/23/96 RELB C DCE cell machine needed to test Rel B PDPS code
Notes: EDS Darryl Washington to implement.

96-0847-GORSKY, R. 07/23/96 RELA C Upgrade Poser Challengeto IRIX 6.2
Notes: HTSC to upgrade.

96-0864-SUHRSTEDT, T. 07/25/96 RELA A Ultra platform to support Rational in the EDF
96-0866-MEW, K. 07/26/96 SMO C Request for HTSC support to install Netscape Commerce
Server

on relbhp (HP K200)
Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).

96-0867-FORTLAGE, B. 07/26/96 MRS C EOSDIS WAN ATM Prototyping Host
Notes. Host names not to go into NIS. HTSC to install wrappers.

96-0868-MELLIS, G. 07/26/96 RELA C Install two 4.3 GB disks on 'slimer’
Notes: HTSC toinstall.



CCR No. Originator Log Date Organization Disp Title

96-0873-DAVENPORT, P. 07/29/96 RELB C Prototype mini-DAAC for switching between RelA.1 and
Rel B
Notes: HTSC to assign a support person. MRS coordinator may change.

96-0874-AUSDEN, H. 07/29/96 RELA C Provide development resources for prototype of mini-DAAC
sharing
Notes: HTSC to install. H. Ausden may specify different o/s version.

EDF CCBITEMSCLOSED
July Monthly Report

Close
CCR No. Originator Date Title
96-0315-MILLER, D. 07/16/96 Download & Install MSS Security Software
96-0356BBRACKETT, H. 07/16/96 Additional Modeling Server for Network Simulation
96-0378-LINVILLE, P. 07/16/96 Boston reconfiguration for RelA porting
96-0502AHATFIELD, R. 07/16/96 Install Sybase Replication Server on EDF for PDPS Database
96-0531BEISENSTEIN, J. 07/16/96 RelA hybrid (Sun/SGI) solution needs Sunsfor 1&T
96-0552-HARBISON, C. 07/19/96 Move X-Terminal
96-0554AHARBISON, C. 07/24/96 Move X-Term
96-0588-KUNTZ, J. 07/24/96 X-Terminal Relocation

96-0588AKUNTZ, J. 07/24/96 X-Terminal Relocation



CCR No. Originator

96-0603-LEWIS, W.

96-0638-SUHRSTEDT, T.

96-0645-SYDNEY, J.

96-0646-PETERS, B.

96-0649-RICHARDSON, D.

96-0666-SMITH, D.

96-0708-PETRONE, S.

96-0709-PETRONE, S.

96-0722-SWENTEK, L.

96-0730-PETRONE, S.

96-0737-SYDNEY, J.

96-0747-PRABHALA, P.

96-0808-SMITH, D.

96-0811-RUBENACKER, J.

Close

Date

07/16/96

07/16/96

07/24/96

07/16/96

07/16/96

07/24/96

07/24/96

07/24/96

07/16/96

07/24/96

07/24/96

07/28/96

07/28/96

07/24/96

Title

Install Sybase XA client Alpharelease for SGI

Access required to Mini-DAAC machines

X-term move from 3139H to 2062A

Access to dprelsgi and dpre2sgi

AMASS Access

X-Term Relocation

X-Term Relocation

X-Term Relocation

Provide Judy Hu and David Y askin access to cyclops and slimer

X-Term Relocation Vinod Khatri

Relocation of SPARC 20 workstation TLE 2 SUN

Sudo Access for CLS Developers

SUN workstation and X-Term Re-allocation

Move SMO X-Term from 3108E to 3108C



Close

CCR No. Originator Date Title

96-0813-DUNN, D. 07/28/96 Maintain 'borg' as ClearCase Server

96-0828-SYDNEY, J. 07/28/96 Relocation of X-Term NCD P66 from 2034H to 2072B
96-0832-COHEN, B. 07/28/96 Install 2 DCE patches on HP machines in the mini-DAAC
96-0839-MEW, K. 07/28/96 Install Sun Graphics Cards on et3wsl

96-0849-RUCK STUHL, J. 07/28/96 Update bost O/S to OSF 3.2

EDF CCB ITEMS DISAPPROVED

July Monthly Report
CCR No. Originator Log Date Organization Disp Title
96-0766-COHEN, B. 07/12/96 RELA R Replacement of mini-DAAC K200 HP with J210s

Notes: Loaners being returned.

EDF CCB Items Withdrawn
July Monthly Report

CCR No. Originator Log Date Organization Disp Title
96-0685-KLEIN, L. 06/21/96 SO w Request XTerm for Tom Sodroski

Notes: Managers' will allocate X-Terms once they arrive.

96-0717-SIMS, D. 06/28/96 RELB W S/W for Rel B PDPS Enterprise 3000 computer
Notes: Withdrawn by the originator - No longer a need.

96-0729-PETRONE, S.  07/03/96 RELB w Rel B GUI Workshop | Demo Room needed
Notes: No longer a need.



CCR No. Originator Log Date Organization Disp Title

96-0767-SHIN, K. 07/12/96 M&O w Install a Xterm at 1054A (M&)
Notes: Managers' will allocate X-Terms once they arrive.

96-0806-SMITH, D. 07/16/96 FOS W Upgrade X-Term Servers dinosaur and voyager to ClearCase 2.1
Notes: No longer a need. with patch 2.1-139
96-0812-ROSS, R. 07/17/96 SO W Science office needs X-Term in room 2009E

Notes: Managers' will allocate X-Terms once they arrive.

96-0845-READ, S. 07/23/96 SO w Relocation of X-Terminal for the Science Office
Notes: X-Term moves will be done via help desk.

Disposition
A = Approved no comment
C = Approved w/comment

D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved

W = Withdrawn



